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001 101/MG1 ECS Project
Management Plan

200 copies 1 wk prior to PMR 3.1.2.1

002 102/MG1 ECS Configuration
Management Plan

25 copies 1 wk prior to PMR 3.1.5.1, 3.8.1.3,
3.8.3.2.1,
3.8.3.2.3

003 103/MG3 ECS Configuration
Management
Procedures

200 copies 4 months after
PMR

3.1.5.1, 3.8.1.3

004 104/MG1 ECS Data
Management Plan

25 copies 1 wk prior to PMR 3.1.5.2

005 105/MG3 ECS Data
Management
Procedures

200 copies 2 months after
PMR

3.1.5.2

006 106/MG1 Schedule
Management Plan

25 copies 1 week prior to
PMR

3.1.5.2

007 107/MG2 Level 1 Master
Schedule

3 copies Monthly N/A
(TIP req’t)

008 108/MG3 Intermediate Logic
Network Diagrams

3 copies Monthly N/A
(TIP req’t)

009 109/MG3 Performance
Measurement Status
Reports

25 copies monthly 3.1.3

010 110/MG2 Procurement
Management Plan

25 copies 1 wk prior to PMR 3.1.4

011 111/MG3 Monthly Progress
Reports

25 copies monthly 3.1.2.2

012 112/MG3 Milestone Monitoring 3 copies monthly 3.1.5.2 &
WBS H/B

013 113/MG3 Intermediate Bar
Charts

3 copies as requested by
government up to
monthly

3.1.5.2 &
WBS H/B

CH03

014 114/MG3 Tabular Reports 3 copies as requested by
government up to
monthly

3.1.5.2 &
WBS H/B

CH03

015 115/MG3 90-Day Window Report 3 copies monthly 3.1.5.2 &
WBS H/B
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016 116/MG3 Work Packages /
Scheduling Sys Cross
Ref Guide

3 copies monthly 3.1.5.2 &
WBS H/B

017 117/MG3 End Item Float Report 3 copies monthly 3.1.5.2 &
WBS H/B

018 118/MG3 Monthly Analysis 3 copies monthly 3.1.5.2 &
WBS H/B

019 119/MG3 Contractor Cost
Reporting – 533
Requirements

25 copies monthly &
quarterly

3.1.5.2

020 120/MG3 Monthly Contractor
Manpower Reporting

25 copies  monthly 3.1.5.2

021 201/SE1 ECS Systems
Engineering Plan

25 copies 1 wk prior to PMR 3.2.2.1

022 202/SE1 ECS Standards &
Procedures

200 copies 1 month prior to
SRR

3.2.1.2

024 204/SE3 Annual Capabilities,
Requirements, &
Technology Report

200 copies CRR -2 weeks 3.8.3.5, 3.2.2.1

025 205/SE1 Science User’s Guide
& Ops Procedures
Handbook

200 copies Vol. 4
(D) SRR - 1month;
(F) SDR;
Vol. 1-3
(D) CDR - 1 month
(F) each release -
4 months

3.8.3.4.2

026 206/SE2 Version 0 Analysis
Report (Contractor
Analysis of Version 0)

200 copies SDR -2 weeks,
PDR/IDR - 2
weeks

3.2.3.1

027 207/SE1 ECS System Design
Specification

200 copies SDR -2 weeks 3.3, 3.3.3.2,
3.2.3.1

028 208/SE1 Methodology for
Definition of External
Interfaces

25 copies 1 month prior to
SRR

3.2.3.5

029 209/SE1
(F),
209/SE2
(P)

External Interface
Control Documents
(ICDs)

25  copies
each
external
interface

CDR -2 weeks (F),
PDR/IDR - 2
weeks (P)

3.2.3.5
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030 210/SE3 Risk Assessment
Report

200 copies PDR/IDR -2 weeks 3.3.2.5, 3.2.4

031 211/SE3 Trade-off Studies
Analytical Data

200 copies PDR/IDR -2 weeks 3.2.3.1

033 213/SE2 ECS Life Cycle Cost
Report

25 copies yearly 3.2.5

034 214/SE1 ECS Security Plan 25 copies PDR + 4 months 3.2.4

035 215/SE3 Security Risk Analysis
Report

25 copies PDR/IDR +2
Months

3.2.4

036 216/SE1 ECS Requirements
Specification

200 copies 1 month prior to
SRR

3.2.1, 3.2.1.1

038 218/SE3 Project Development
History

25 copies yearly 3.2.2.1

039 219/SE2
(P),
219/SE1
(F)

Interface Requirements
Documents

25 copies
each
version &
external
interface

Per The System
Implementation
Plan when
approved

3.2.3.5

040 223/SE1 ECS External Data
Traffic Requirements

25 copies Quarterly starting
with 1st delivery
on January 1,
1996

1.7, 3.2.1.1 CH12

041 221/SE2 CRR Input Materials 100 copies CRR-2 weeks 2.4.1

042 301/DV1 ECS System
Implementation Plan

200 copies 1 wk prior to PMR,
1 wk prior to SRR

1.3, 3.2.2.2,
3.4.5

043 302/DV1
(P)
302/DV2
(F)

ECS Facilities Plan 200 copies SDR -2 weeks (P)

CDR -2 weeks (F)

3.2.2.2

045 304/DV1 Segment
Requirements
Specification

25 copies
each
Specification

PDR/IDR -2 weeks 3.3.2.2

046 305/DV3
(P)
305/DV2 (F)
305/DV2
(U/D)

Segment/ Design
Specifications

25 copies
each
Specification

PDR/IDR -2 weeks
(P)
CDR -2 weeks (F)
RRR -2 weeks
(U/D)

3.3.2.3

048 307/DV2 Segment/Element
Release Plans

25 copies
each plan

PDR/IDR -2 weeks 3.3.2.1
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049 308/DV2 Software Development
Plan

200 copies SDR -2 weeks 3.2.2.2

050 311/DV1 Database Design and
Database Schema
Specifications

25 copies 1 month after
PDR/IDR

3.3.2.3

051 313/DV3
(P),
313/DV3
(F)

ECS Internal ICDs 25 copies
each ICD &
version

PDR/IDR -2 weeks
(P);
CDR -2 weeks (F)

3.3.2.4

052 317/DV1 Prototyping and
Studies Plan

25 copies SDR+1 month 3.3.3.1

053 318/DV3 Prototyping & Studies
Progress Reports

25 copies monthly 3.3.3.1

054 319/DV1 Release
Segment/Element
Integration & Test Plan

25 copies
each plan

PDR/IDR -2 weeks
(P)

CDR - 2 weeks
(F)

3.3.5, 3.2.2.4,
3.6.1

055 322/DV23 Release
Segment/Element
Integration & Test
Procedures

25 copies
each test

TRR (P)

CSR + 1 month
(F)

3.3.2.1, 3.6.1

056 324/DV3 Release
Segment/Element
Integration & Test
Reports

25 copies
each report

CSR + 1 month

CSR -2 weeks (P)

RRR -6 weeks (F)

3.3.5, 3.6.1

057 326/DV3 Monthly Tabulation of
S/W Errors

25* copies
each month

monthly / starting
with I&T activities

3.3.5

058 329/DV2 Segment/Element
Development Plans

25 copies
each plan

PDR/IDR-2 weeks 3.3.2.1

060 331/DV3 Prototyping & Studies
Final Report

25 copies 6 months prior to
Contract end

3.3.3.1

061 332/DV3 Contractor’s Release
Experience Report

25* copies 3 months after
each Release

3.2.3.1

062 333/DV1 PGS Toolkit Users
Guide for the ECS
Project

100 copies (F) SDR -6
months;
(U/Ds) each toolkit
release

3.5

063 401/VE1 Verification Plan 200 copies SDR-2 weeks 3.6, 3.7
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064 402/VE1 ECS Sys Integration &
Test Plan

 25 copies
each plan

SDR -2  weeks
(overview);
PDR/IDR -2 weeks
(F)

3.6.1, 3.2.2.4

065 403/VE1 Verification
Specification

 25 copies
each
specification

PDR/IDR -2 weeks

CDR - 2 weeks

RRR + 1 month

3.6, 3.7

066 404/VE1 Procedure for Control
of Unscheduled
Activities During
Verification

200 copies 1 wk prior to CDR 3.6, 3.7

067 405/VE3 ECS System
Integration & Test
Report

200 copies CSR -2 weeks(P),
RRR -2weeks(F)

3.6.1

069 409/VE1 ECS Overall Sys
Acceptance Test Plan

25 copies SDR - 2weeks 3.2.2.4, 3.6.2

070 411/VE1 ECS Overall System
Acceptance Test
Procedures

200 copies 3 months prior to
RRR

3.6.2

071 412/VE2 ECS Overall System
Acceptance Test
Report

200 copies  RRR-2weeks 3.6.1, 3.6.2

072 413/VE3 Discrepancy Reports 25 copies
each report

Monthly starting
after first release

3.6.2

073 414/VE1 ECS Sys Integration &
Test Procedures

200 copies 3 months prior to
RRR

3.6.1

074 415/VE1 Acceptance Testing
Management Plan

25 copies
each report

2 weeks prior to
PMR (P); 2 weeks
prior to SDR

3.6.2

076 501/PA1 Performance
Assurance
Implementation Plan
(PAIP)

200 copies 2 weeks prior to
SDR

3.7, 3.7.1, 3.7.3,
3.8.1.5

077 502/PA3 Contractor’s Practices
& Procedures
Referenced in the PAIP

25 copies 2 weeks prior to
SDR

3.7, 3.7.1 CH07

078 503/PA3 Performance
Assurance Status
Report

25 copies monthly 3.7, 3.7.1, 3.7.2
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079 504/PA1 Data on Previously
Designed H/W & S/W

25 copies 2 weeks prior to
each CDR

3.7, 3.7.1 CH14

080 505/PA3 Description of
Contractor &
Subcontractor Audit
Programs

25 copies 2 weeks prior to
SDR

3.7
(in PAIP)

081 506/PA3 Audit Reports 25 copies semi-annually 3.7, 3.7.1
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082 508/PA1 Responses to Review
Team Recommenda-
tions & Action Items

25 copies ≈1 month after
each review

3.4

083 510/PA1 Summary Reports of
Contractor Reviews

25 copies monthly N/A
(in PASR)

084 511/PA1 Maintainability
Demonstration Plan

200 copies 2 weeks prior to
CDR, TRR

3.7

085 512/PA1 Maintainability Demon-
stration Test Plans

25 copies CSR - 2weeks 3.7

086 513/PA2 Hazard Analyses 25 copies 2 weeks prior to
IDR/PDR

3.7

087 514/PA2 Security-Sensitive
Items List

25 copies 2 weeks prior to
PDR & CDR

3.7

088 515/PA2 Availability
Models/Predictions

25 copies CDR -2 weeks (F),
PDR -2 weeks (P)

3.7

089 516/PA2 Reliability Predictions 25 copies 2 weeks prior to.
PDR/CDR

3.7

090 517/PA2 Failure Modes & Effect
Analyses & Critical
Items List

25 copies PDR/CDR -2
weeks

3.7

091 518/PA3 Maintainability
Predictions

25 copies PDR -2 weeks (P)
CDR -2 weeks (F),

3.7

092 519/PA3 Maintainability Demon-
stration Test Reports

25 copies within 1 month of
demonstration

3.7

093 520/PA2 S/W Critical Items List 25 copies 2 weeks prior to
PDR/IDR with
updates as
required

3.7

CH04

094 521/PA3 S/W Nonconformance
Reports (formal)

25 copies monthly / starting
with I&T activities

3.7

095 522/PA2
(P)
522/PA2
(F)

Integration &
Inspection Flow Plan

25 copies PDR -2 weeks,
CDR -2 weeks

3.7
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096 523/PA1 Contractor
Workmanship
Procedures Proposed
Instead of NASA NHBs

25 copies 1 month prior to
SDR as required

3.7
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097 524/PA1 New or Critical
Processes, Specs, &/or
Procedures

25 copies NLT 2 months prior
to request approval
date

3.7

098 525/PA3 Training & Certification
Records

25 copies on-going —
available for review
on request

3.7

099 526/PA1 Standard Repair
Procedures

25 copies RRR -1 month 3.7

100 527/PA1 Request for Waiver 25 copies as required 3.7

101 528/PA1 Request for Delegation of
MRB Authority to a
Supplier

25 copies NLT 1 month prior to
request approval
date

3.7

102 529/PA3 Malfunction/Failure
Reports (MRs)

25 copies monthly 3.7

103 530/PA1 Closeout Submittal of
Malfunction/Failure
Reports

25 copies as required 3.7

104 531/PA2 S/C Orbital Anomaly
Report (SOAR)

25 copies per DID description 3.7

105 532/PA1 Environmental Control
Plan

25 copies CDR - 1 month 3.7

106 533/PA1 Responses to Problem
Notices and Alerts

25 copies as required 3.7

107 534/PA1 Maintenance Records 25 copies on-going —
available for review
on request

3.7

108 535/PA1 Acceptance Data Package 25 copies 2 weeks after each
Release

3.7

109 601/OP1
(P)
601/OP1
(F)

Maintenance &
Operations Management
Plan

200 copies PDR -2 weeks (F)
SDR -2 weeks (P)

3.8.1

110 602/OP1 Property Management
Plan

25 copies 1 month after SDR 3.8.1.2

111 603/OP1 Operational Readiness
Plan

200 copies RRR -2 weeks 3.8.1.5, 3.8.1.5.1,
3.8.1.5.3

112 604/OP1 ECS Operations
Concept Document

25 copies 1 month prior to
SRR, RIR and CDR

3.2.2.3 CH10
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113 605/OP2 Operations Scenarios
(elements)

200 copies CDR -2 weeks 3.3.2.6

114 607/OP2 Maintenance & Ops
Manual

200 copies CDR -2 weeks 3.8.3.1

115 608/OP1 ECS Operations Plan 200 copies RIR -2 weeks 3.2.2.3, 3.8.3.1

116 609/OP1 Maintenance & Ops
Procedures

200 copies CSR -2 weeks 3.3.2.6

117 611/OP3 Operator’s Manuals 25 copies
each
manual

CSR -2 weeks 3.8.3.1

118 612/OP3 Programmer’s
Manuals

25 copies
each
manual

1 month prior to
each Release

3.8.3.1

119 613/OP1
(P),
613/OP1
(F)

COTS Maintenance
Plan

25 copies
each plan

PDR -2 weeks (P)
& CDR -2 weeks
(U/D)

3.8.3.2

120 614/OP1 Developed Software
Maintenance Plan

100 copies PDR -2 weeks (P)
& CDR -2 weeks
(U/D)

3.8.3.2.3

121 615/OP2 Special Maintenance
& Test Equipment

25 copies 1 month after
PDR/IDR

3.8.3.2.2

122 616/OP2 Integrated Logistics
Support Plan

25 copies SRR - 1 month &
each CDR -2
weeks

3.8.2

123 617/OP3 Logistics Support
Analysis Plan

25 copies  SRR - 1 month &
each PDR -2
weeks

3.8.2

124 618/OP3 Replacement Part List
& Spare Parts List

25 copies each CDR -2
weeks & each
RRR -2 weeks

3.8.2

125 619/OP3 Test & Support
Equipment
Requirements List

25 copies each CDR -2
weeks & each
RRR -2 weeks

3.8.2

127 621/OP1 Maintenance & Ops
Transition & Training
Plan

25 copies 6 months prior to
Contract end

3.8.3
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128 622/OP2 ECS Training Plan 200 copies each PDR -2
weeks & each
CDR +1 month

3.8.3.4.2,
3.2.2.3

129 625/OP3 Training Material 200 copies each RRR -2
weeks

3.8.3.4.2

130 626/OP1 M & O Certification
Plan

25 copies each RRR -2
weeks

3.8.3.4.1

144 627/OP3 Security Risk
Management Plan

25* copies 1 month after DID
215/SE3

131 701/PP3 PMR Presentation
Package

200 copies 2 weeks after
PMR

N/A

132 702/PP3 SRR Presentation
Package

200 copies 2 weeks after SRR N/A

133 703/PP3 SDR Presentation
Package

200 copies 2 weeks after
SDR

N/A

134 704/PP3 RRR Presentation
Package

200 copies 2 weeks after RRR N/A

135 705/PP3 PDR/IDR Presentation
Package

25* copies 2 weeks after
PDR/IDR

N/A

136 706/PP3 CDR Presentation
Package

25* copies 2 weeks after
CDR

N/A

137 707/PP3 PRR Presentation
Package

200 copies 2 weeks after PRR N/A

138 708/PP3 ORR Presentation
Package

200 copies 2 weeks after ORR N/A

139 709/PP3 TRR Presentation
Package

200 copies 2 weeks after TRR N/A

140 710/PP3 ETR Presentation
Package

200 copies 2 weeks after ETR N/A

143 714/PP3 CSR Presentation
Package

25 copies
each pkg.

2 weeks after
CSR

2.4.2 CH11

144 222/SE2 COTS Analysis &
Modeling Report

5 copies Tri-annually (April
1, Aug 1, Dec 1)

2.3.3 CH09


